City of Tampa Florida

SOUTH HOWARD FLOOD RELIEF PROJECT PHASING

Phases 1-24 = 957 Working days
Add weekends/holidays = 1,408 calendar days
(or 3 years 10 months)
Subject to Change

Horatio St
De Leon St
Swann Ave
Fountain Blvd
Parkland Blvd
Morrison Ave
Jetton Ave
Mississippi Ave
Stroud Ave
Palm Dr
Audubon Ave
Armenia Ave
Howard Ave
Albany Ave
Bristol Ave
Eleta St
Selmon Expressway
Watrous Ave
Marjory Ave
Southview Ave
Hills Ave
Bayshore Blvd
Hillsborough Bay

Phase 22 - 20 Days
Phase 21 - 10 Days
Phase 20 - 10 Days
Phase 19 65 Days
Phase 17 30 Days
Phase 16 -15 Days
Phase 18 - 35 Days
Phase 23 - 55 Days
Phase 15 - 50 Days
Phase 14 - 36 Days
Phase 24 - 35 Days
Phase 13 - 43 Days
Phase 12 - 40 Days
Phase 11-15 Days
Phase 10 - 50 Days
Phase 9 -130 Days
Phase 8 - 45 Days
Phase 7 - 35 Days
Phase 6 - 30 Days
Phase 5 - 40 Days
Phase 4 - 55 Days
Phase 3 - 20 Days
Phase 2B - 30 Days
Phase 2A - 35 Days
Phase 1 - 28 Days

NORTH

CITY OF TAMPA STORMWATER CAPITAL IMPROVEMENT PROJECTS

Mayor Jane Castor
Transforming Tampa's Tomorrow